
NRCS does an on-site review (meets 
with acequia, identifies acequia’s 
objectives, conducts field review, 
recommends acequia ensures       
by-laws in place)

Completes planning documents

Acequia projects in district prioritized 
in consultation with Soil & Water 
Conservation District Board of 
Supervisors based on conservation 
goals

Interstate Stream Commission 
authorizes design

NRCS begins design phase.
Acequia reviews preliminary 
drawings.  NRCS completes final 
design.  Acequia approves final 
design

Acequia responsible for securing 
funds.  Must have water rights,      
by-laws, easements, and 404 & 401 
permits

Interstate Stream Commission 
prepares project and loan 
agreement

Acequia seeks bids and submits to 
Interstate Stream Commission for 
approval

Acequia awards contract to 
contractor

NRCS provides pre-construction 
meeting and construction inspection 
services

Final inspection by NRCS, contractor, 
and acequia agent.  NRCS certifies 
project

Interstate Stream Commission pays 
acequia.  Acequia pays contractor
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